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Receive Progress Report on the City of Lodi General Plan Update 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

of Lodi General Plan. The existing General Plan was adopted in 1991 and it was designed to 
accommodate the City’s development through the year 2007. Although the City has not reached the 
level of development or population growth anticipated in the 1991 General Plan, the City feels that a 
comprehensive General Plan update should be undertaken in order to provide a clear blueprint for future 
development in Lodi. On May 17, 2006, the City Council entered into a contract with the consulting firm 
of Dyett & Bhatia for contract services related to the update of the General Plan. Work has since been 
underway on the Plan. 

Dyett & Bhatia has been engaged in the following activities as part of the General Plan Update process: 

Stakeholder Interviews 

The stakeholders interviews were completed and a report summarizing the findings published in April 
2007. Following this publication, two additional interviews (with members of the Lodi Historical Society, 
who were unable to attend the previous meetings) were completed in the last week of June. These 
interviews will be incorporated in an updated stakeholders report that should be available in the next few 
weeks. 

Receive Progress Report on the City of Lodi General Plan Update 

Early in 2006, the City Council directed the Community 
Development Department to begin the process for updating the City 

Community Workshop #I 
The first public workshop was held on June 13 at the Hutchins Street Square, and was attended by 
approximately 50 community members. Participants engaged in small group visioning and brainstorming 
on issues. A report summarizing the results of the workshop is being completed and should be available 
by early August. 

Community Survey 

A newsletter and postage-prepaid mail-back survey was sent to all households in the City in early June. 
The newsletter and the survey were bilingual (English and Spanish). 877 completed surveys have been 
received as of the cut off date of July 13, 2007 (over 1 month was allocated to receive surveys). All 
responses are being individually coded; approximately 600 surveys have been coded and work is 
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underway on the remainder. A report on the survey findings will be available toward the latter half of 
August. 

Working Papers 

Four working papers, which aim to diagnose the major opportunities and challenges Lodi is facing, are 
underway; they are all nearly finished and will be released in August. Following are the Working Papers: 

Working Paper #l Greenbelt Conservation 

This paper focuses on the issues specific to the greater Lodi-Woodbridge area. Successful 
strategies that have worked elsewhere in the state in the context of wine production will be 
presented (such as conservation easements, transfer of development rights, and zoning 
techniques specific to agriculture/viticulture in Sonoma, Napa. South Livermore, and elsewhere in 
San Joaquin County). Also, this paper will examine the kinds of uses permitted in agricultural 
areas in these places. 

A draft of the paper has been completed, which is currently being reviewed by staff. 

Working Paper #2 Land Use, Transportation, and Environmental Resources 

This report will provide a descriptive profile of the City’s existing conditions-land use, 
transportation, parks and open space, agricultural and soil resources, biological resources, 
cultural resources, energy and mineral resources, hydrology and water quality, air quality, natural 
hazards, hazardous materials, and noise. This report will contribute to the framework of critical 
issues and challenges impacting the city to be addressed by the updated General Plan. 

A complete draft of this paper has been completed and will be shortly submitted to staff. 
Following staff review, the paper is expected to be released mid-August. 

Working Paper #3 Growth and Economic Development Strategy 

This working paper will present growth trends, likely demand for various land uses (including retail 
demand by segment), and opportunities, challenges, and possibilities for their future arrangement 
in Lodi, market conditions, and taxable sales performance of retail shopping establishments. It will 
examine issues related to jobs/employment skills and housing match and the potential role 
tourism can play, and how land use policies can effect that role. Topics covered include 
population and demographics, existing business and employment characteristics and trends, 
retail and visitor services, existing economic development programs, and potential growth and 
development strategies. 

A draft of this paper is complete and has just been submitted to staff, with public release targeted 
for mid-August. 

Working Paper #4 Urban Design and Livability 

This fourth working paper will diagnose and address the urban design and livability conditions in 
Lodi. Topics to be examined include the City’s accessibility and connections. community and 
neighborhood design, streetscapes, urban form, city evolution, densities and intensities on the lot, 
neighborhood, and city scales. It will also evaluate the design and development standards, draft 
zoning ordinance, and existing subdivision plans. 

This will be the last of the working papers to be completed, with release by August end. 

City Council Review of Working Papers and Survey Results 

The first phase of the project (assessment of background conditions as well as initial outreach and 
community visioning) will be completed in August. This will feed into the next phase of the project-land 
use and transportation alternatives. 



It is imperative that decision-makers review the Working Papers and Reports on the workshop #I and 
community survey in perhaps three meetings (or two longer meetings). Afler these Papers and Reports 
are distributed to Council and Planning Commission, review meetings will be scheduled. While no City 
Council decisions are required at this stage of the planning process, decision-maker review and 
comments will help set the stage for the alternatives. 

Schedule 

The upcoming key dates are: 

Working Papers-All working papers to be completed and released by August. 
Survey-Report to be completed late August. 
Decision-maker review of materials-September. 
Alternatives-August through November. 
Preferred Plan-Spring 2008. 
Draft Plan-end of Summer 2008. 

FISCAL IMPACT: No fiscal impact. 

FUNDING AVAILABLE: 
General Plan Update authorized previously by the City Council. 

The,cost of the above work is included in the contract for the 
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